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6 August 1956

SUBJECTs Buliding - Discussion st NCPC re Condemnation

1. About 20 July I mitended a meeting calied by Don Chaney,
General Counsel, NCPC, at which the following persons were in
atitendance in sddition to myselfs

Nationai Capital Planning Commission - ¥r. Chaney
¥r. Grotecloss

¥Mr. Behenck

Nationa! Paxrk Service = Mr. Bayliss
Mr. Horn
Mr. Andrews
Mr, Rensch

Fureau of Public Rosds - Mr. Tarrwater

2, Mr., Mcleod of Justice was supposed to be there but was
detained by iliness. Chaney undertook to convey the mense of the
meeting to Meleod and to keep us advised of futurs developments.

3. Tne purpose of the meeilng, as explained to me by Chaney,
was to accelerate condemnation procesdings for GWMP right.of-way.
There was general agreement among sll present that there shouwid be
acceleration. There has been some delay even after filing of
declaration of taking on portions of the right-of-way because
Justice does not want work to start until after condermetioa.jury
has seen the site. Justice is concerned that the appearsnce o
improvements might result in a higher verdict egainst the Jovern-
ment. The general concensus of the meeting was that this was a
very vague basis upon which to deley construction when 1t is clear
thet substantial delays in censtruction can result in s very real
cost 4o the Government. I stated that I would estimate that if
oceupancy of our building is delayed becsuse the Parkway is not

completed, this would result in a loss of savings to the Govermment

of about $10,000 & d8y.
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